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With turkey day interrupting the workweek along with wet weather Thanksgiving week was not 
productive at Cape Meares. It was hoped that K&L Paving Contractors would return to complete 
the small amount of paving remaining on the first lift of asphalt. It was phone tag with the 
contractor who was in turn playing phone tag with the subcontractor; it was yes we are paving to 
no its too wet.  
 
The weather looks good this coming week, cold but dry so I would assume the contractor will 
pressure the paving subcontractor to take advantage of this and we could in fact lay down 
asphalt. However, if the subcontractor declines we could be waiting again for an optimum 
weather window. What I understand from the contractor he will hopefully have a commitment 
from the paving subcontractor sometime early Monday morning. So the only thing I can project 
for the week is it’s a big maybe that Cape Meares could close for paving. As soon as I know for 
sure I will forward out a notice. Again sorry for the short notice but getting this paved is 
important to finishing the project. 
 
Some of you may be asking, “When was this project supposed to be completed”. Well the answer 
is or I should say was November 16, 2006. On November 17 the contractor went into 
“Liquidated Damages”. Liquidated damages helps offset the cost of continued project support 
beyond that which was budgeted and helps motivate contractors to finish a project so the public 
can enjoy or use a facility. Please understand that Cisneros Construction is not the problem at 
this time, as they too would like to finish the work and close out the contract. The problem is 
weather and having a willing paving subcontractor. So until Cisneros can get the facility fully 
usable to the public the liquidated damage assessment will continue ticking away each and every 
day. 
 
I should also apologize for those of you looking for the newsletter on Friday. My only excuse, 
and it’s a good one, we had a house full of grandkids keeping us busy over the holiday.  
 
If you have any commits or concerns related to the construction please forward these to the listed 
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Email address or call 360-907-0685. 


